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City Council Study Session
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BackgroundBackgroundBackgroundBackground

 Council Approved budget to complete plansCouncil Approved budget to complete plans 
and specifications per approved design

 Identified as Strategic Objective at August 2 Identified as Strategic Objective at August 2 
Strategic Planning Retreat to provide 
updated cost estimates and financingupdated cost estimates and financing 
options at December 16, 2013 Study Session
Co ncil appro ed contract ith design Council approved contract with design 
consultants to complete plans and 
specifications July 1 2013specifications – July 1, 2013



Current StatusCurrent Status

 Entitlement Approval Completepp p
 Conditional Use Permit  No. 07-039 (R) 
 SEIR No. 07-002 SEIR No. 07 002
 General Plan Amendment No. 11-004
 Completion of Construction Documents in process Completion of Construction Documents in process 
 Constructability Review
 Construction Cost Estimate Updated Construction Cost Estimate Updated



Key IssuesKey IssuesKey IssuesKey Issues

 Finalize Construction Documents and Cost
Estimates

 Legal Challenges
 Next court date is scheduled for February 2014 Next court date is scheduled for February 2014
 City Attorney does not anticipate resolution 

before Fall of 2014before Fall of 2014
 Determine Funding Options



Cost Estimates to DateCost Estimates to Date: : 
S f CSoft Costs
 Additional A&E; Testing/Inspection $500,000

$ Construction Management $650,000
Sub-Total: $1,150,000

Direct CostsDirect Costs
 Building & On-Site Construction $16,000,000

Off Si C i $700 000 Off-Site Construction $700,000

 FF&E $500,000

Sub-Total: $17,200,000

 Contingencies $2,800,000

Project Total $21,150,000



Project Schedule*Project Schedule*
 Completion of 
Construction Documents

March 10, 2014

 Public Works 
Commision Review

April 16, 2014

 Bid Period April 21 – June 13, 2014

 Bid Opening/Review  & June 16 – July 11, 2014p g
Contract Preparation

y ,

 Council Award of 
C t ti C t t

August 4, 2014
Construction Contract
 Construction Period August 2014 – Feb. 2016

*Based upon secured funding source



Senior Center Financing OptionsSenior Center Financing OptionsSenior Center Financing OptionsSenior Center Financing Options
 Construction costs are currently estimated at 

i t l $21 5 illiapproximately $21.5 million 
 The Fiscal Year 2013/14 Adopted Budget 

included an appropriation of $1.5 million in 
the Infrastructure Fund for initial start-up 
funding

 Additional funding sources need to be g
identified to address the remaining funding 
gap of $19.5 million
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Potential Bond IssuePotential Bond IssuePotential Bond IssuePotential Bond Issue
 Debt financing paid from the General Fund can be 

a viable option for all or a portion of total costsa viable option for all or a portion of total costs
 Debt is similar to existing lease revenue bonds issued 

for other facilities (e.g. City Hall and Sportsfor other facilities (e.g. City Hall and Sports 
Complex)

 Bonds sold today would be tax-exempt, and payable 
in equal installments over 30 years 

 For example, for a $15 million bond, annual debt 
i ld l i l $1 2service payments would equal approximately $1.2 

million 
 However $4 5 million in funding would still need to However, $4.5 million in funding would still need to 

be identified
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Other Potential Sources of FundingOther Potential Sources of FundingOther Potential Sources of FundingOther Potential Sources of Funding
 To address the remaining $4.5 million 

f di th f ll i f difunding gap, the following funding sources 
may be an option:
 Capital Improvement Reserve ($5.9 million 

current unencumbered balance)
P k A i i i d D l F d Park Acquisition and Development Fund 

 Senior Center Capital Campaign Initiative 
 Fiscal Year 2012/13 General Fund Year-End 

Balances 
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Local Funding OpportunitiesLocal Funding OpportunitiesLocal Funding OpportunitiesLocal Funding Opportunities

 Private Donations: Private Donations:
 HOAG Hospital – Supported the OASIS Senior 

Center in Newport BeachCenter in Newport Beach
 Local Area Hospitals – HBCOA members have 

expressed their interest in supporting theexpressed their interest in supporting the 
project

 Grass Roots Fundraising – Led by the HBCOA g y
and other community partners

 Increased potential for fee generation when a p g
new center is operating



Existing 30Existing 30--Year Debt Service Schedule Year Debt Service Schedule 
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City of Huntington Beach 
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Could be funded from 
Capital Projects 
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